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U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION REPORT 

HEADING 

Date: 
From: 

To: 

September 21, 2005 
Kevin M. Matheis, On-Scene-Coordinator 
U.S. EPA Region II 
R. Salkie, EPA J. Rotola, EPA 
T. Johnson, 5202G P. Brandt, 2CD 
M. Basile, 2CD-POB C. Clifford, 2ERRD-RAB 
C. Garvey, 20RC-NYCSFB J. LaPadula, 2ERRD-NYRB 
E. Moriarty, 20PM-GCMB P. Sepp~ 2ERRD 
ERD-Washington (E-Mail) S. Ervolina, NYSDEC 
M. Doster, NYSDEC D. Szymanski, NYSDEC 
D. Sutton, City of Buffalo R. Stanton, City of Buffalo 
C. O'Conner, NYSDOH A. Thompson, City of Buffalo 
L. Schiavone, City of Buffalo S. Soden, WRSIE 
Weston Solutions 

;, ': .Subject: Sweet K1~n Laundry - 760 Kensington Avenue, Buffalo, NY. Inactive 
commercial dry -Cleaner. Buildings on-site contain asbestos, drums of 

·.I.:";;~ · ,·:,,arious cleaning and maintenance chemicals, perchloroethylene ., 
'" " 

contaminated soils beneath buildings. 

II . BACKGROUND 

SITE/SPILL NO.: 
RESPONSE AUTHORITY: 
NPL STATUS: 
RESPONSE TYPE: 
CERCLISID: 
REMOVAL START DATE: 
COMPLETION DATE: 
INCIDENT CATEGORY: 

' , .' ',,' . ,~ .. 

02UQ 
CERCLNSARA 
Non-NPL 
Emergency 
NYDOI3771217. 
May 9, 2005 
N/A 
Removal Action 
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III. RESPONSE INFORMATION 
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I. 

B. Actions Taken 

Site bas been demobilized as of September 21 . Site trailers have been removed and power 
bas been disconnected. All building demolition actions are complete. Two storage 
containers remain on-site in the fenced site area These containers contain 67 drums of 
maintenance chemicals and dry cleaning solvents from within site buildings. In addition, 
dismantled dry cleaning equipment and non-PCB transfonners are also within the storage 
boxes. Disposal of this waste will occur within the next several weeks. 

2. Contact phone numbers for the OSC have been changed to 716.447.1784 or (908) 
420.4478. 

3. OSC met with the City of Buffalo regarding the front office buildings and tbe site 
property. The City of Buffalo will complete slab removal and front office demolition once 
EPA's actions are complete. 

4. Final loads of building demolition debris were sent off-site on September 19. 

C. Future Actions 

I . Drums will be analyzed and profiled for off-site disposal. Fencing will be upgrades and 
dismantling and backfilling operations will be completed. 

2. 

None. 

EPA intends to investigate the perchloroethylene contamination on-site to determine the 
need for removal. Based upon the previous investigation, some soil is contaminated in the 
sub-slab area where the dry cleaning units were situated. EPA was unable to evaluate 
some of tbe buildings due to the structural conditions, but with the buildings removed, 
better characterization will occur. Previous investigation did not show vapor intrusion 
problems with the surrounding community. 

D. Key Issues 

IV. COST INFORMATION: As of 09/20105 

Total Ceiling Costs to Date Amount Remaining 

WRS $ 616,000 $ 420,000 $ 196,000 

RST (Weston $ 60,000 $ 58,000 $ 2,000 
Solutions) 

EPA $ 100,000 $ 70,000 $ 30,000 
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An additional $100,000 was added to the site mitigation cleanup contractor, WRS. 

o The preceding costs reflect the amounts obligated to the project at this time but do not reflect the 
entire site ceiling amounts. If additional funding is necessary, the totals will be adjusted 
accordingly. 

The above accounting of expenditures is an estimate based on figures known to the OSC at the 
time this report was written. The OSC does not necessarily receive specific figures on final 
payments made to any contractor(s). Other financial data, which the OSC must rely upon, may 
not be entirely up-to-date. The cost accounting provided in this report does not necessarily 
represent an exact monetary figure which the government may include in any claim for cost 
recovery. 

Waste typeflocation EPA Waste Quantity Disposal Facility Treatment 
Codes Method 

Asbestos contaminated debris None 2 trucks- Minerva Enterprises, Landfill 
30 cubic yards Waynesburg,OH 

asbestos None I truck - Allied Waste Services, Landfill 
45 toDS Niagara Falls, NY 
(approx 20 
cubic yards) 

Demolition debris None 16 trucks- Modern Disposal, Landfill 
250 tons Model City, NY 

Stonelbrick for recycle n/a 17 trucks - 320 Swift River Recycling, Recycle 
tons No.Tonawanda, NY 

Scrap metal for recycle n/a 9 trucks - \3 Max Brock Scrap Recycle 
tons Metal, Buffalo, NY 

Non-PCB electrical transformers none 5 units pending 

Cubic yard boxes of cut -up dry U210 5 cubic yard pending 
cleaning equipment boxes 

Drums remaining on-site in storage Various 67 drums pending 
trailers 

Tires None 2 trucks City of BuffaJo Recycle 
containing contracted disposal 
-1000 tires 
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